

Project Planning Phase

Project Planning

Team ID	SWTID-2026-2971
Team Leader	Gowsik Raja S
Team Members	Shrija M; Swetha M; Sivaram A

1. Work Breakdown Structure

Phase	Activities	Primary Output
1. Ideation	Identify data-import problem and solution concept.	Defined problem and proposed workflow.
2. Requirement Analysis	Identify functional requirements, users, data flow, and technology stack.	Requirement set and architecture inputs.
3. Design	Define solution fit, proposed workflow, and architecture.	Solution design documents.
4. Development	Configure tables, Import Set, Transform Map, Coalesce, reports, and dashboard.	Working ServiceNow configuration.
5. Validation	Run import, transform, repeat import, and reporting checks.	Validation/UAT evidence.
6. Documentation	Prepare FSD, final report, demonstration flow, and screenshots.	Project submission package.

2. Team Allocation

Team Role	Member
Team Leader	Gowsik Raja S
Team Member	Shrija M
Team Member	Swetha M
Team Member	Sivaram A

3. Schedule Note

The supplied project guide does not specify a formal calendar schedule, story-point estimate, or effort-hours breakdown. Those values are therefore not invented in this document.

4. Detailed Task Breakdown

The team first prepares the source spreadsheet and establishes the target data model. It then configures the staging and transformation objects. After the first successful transformation, the repeat-import scenario is performed to validate Coalesce behavior. Finally, reporting and dashboard tasks are completed and documented.

5. Responsibility Areas

The supplied team consists of a team leader and three members. The documentation assigns responsibility by work area rather than inventing individual task histories: source preparation, ServiceNow configuration, validation/testing, and documentation/reporting can be coordinated across the team.

6. Deliverables

The planned deliverables include the configured ServiceNow workflow, validation evidence, three reports, the Employee Analytics Dashboards dashboard, functional specification, final report, demonstration document, and supporting screenshots.

7. Planning Constraints

No formal schedule, sprint duration, effort estimate, budget, or resource allocation is specified in the supplied guide. Such values are therefore left open rather than presented as factual project records.

8. Completion Checklist

Completion should be checked against the existence of the target and staging tables, successful mapping and transformation, verified Coalesce behavior, three saved reports, the dashboard, and the documentation/evidence package.