

Project Planning Phase

Planning Logic

Team ID	SWTID-2026-2971
Team Leader	Gowsik Raja S
Team Members	Shrija M; Swetha M; Sivaram A

1. Planning Approach

The planning logic follows the sequence of the source guide rather than assigning unsupported calendar dates or effort estimates.

Workstream	Dependency	Completion Evidence
Spreadsheet preparation	None	Sample Spreadsheet.xlsx prepared.
Target table	Spreadsheet preparation	Employee Test and required fields created.
Import Set	Target table	Employee Import staging table created and data loaded.
Transform Map	Import Set + target table	Sample Spreadsheet Import configured and mappings saved.
Validation	Transform execution	Employee Test contains imported records.
Coalesce	Initial transformation	Field map configured with Coalesce enabled.
Repeat import	Coalesce	Insert/update/ignore behavior visible in transform history.
Reporting	Validated target data	Three reports saved.
Dashboard	Saved reports	All reports added to Employee Analytics Dashboards.

2. Planning Logic

Prepare → Configure → Import → Map → Transform → Validate → Match → Re-import → Report → Dashboard

3. Dependency Logic

The target table must exist before the Transform Map can target it. The Import Set must be available before source data can be staged. The mapping must be saved before the transform is executed. Coalesce is demonstrated after the basic import has been validated. Reports depend on the target data, and the dashboard depends on the saved reports.

4. Milestone Completion Logic

Milestone completion is based on observable configuration or result evidence rather than calendar dates. For example, the import milestone is complete when the import state shows successful completion; transformation

is complete when target records are available; repeat-import validation is complete when transform history reflects the expected insert/update/ignore behavior.

5. Change-Control Consideration

If a source field or target field changes, the mapping should be reviewed before another transformation is executed. Similarly, changing the Coalesce field can change how repeated data is matched. Reports should be reviewed if target fields are renamed or removed.

6. Planning Outcome

The planning logic creates a linear but verifiable sequence. Each phase produces an output that becomes an input to the next phase, reducing ambiguity during implementation and demonstration.